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1. Between 2 and 7 February 1952 » work was still under way on the southern section of
the runway at Oranienturg afrfield. .41) the congtruction meterial, boards, crushed
stones and sand were removed along the enbire runwsy. The 1ight poles along the
TUnway were alse removed. Same of the poles wers re~erected olong the taxiwey to
the old hangar in the northern section of the field end along the taxlvay near the
intersection with the spur track. Lamps were fitted on these poles. & concrete
mixing mechine was still observed at the southern ssction of the runway, nexh to a
congtruction shed. No work wes being done on the feuce along the western border of

the fiela.l 25X1
| | 25X1
2, In Februery, the location and direction of the xunwey end [ |a

sketch of the alrfield, & strip at a right angle to the runway, 290 meterg fram the
road leeding slong Wilhelminenhof to Veltener Bridge wes baing excavated.” Tp to

<5 February, no chaages were observed on the texivays, but the area was surveyed seversal
times. : 25X

3o The damege caused by the explosion of & mine along the runway was not repaired on
25 February. Soldiers were searching for other buried mines.

4o In February, large quantities of eement, crushed stones and gravel arrived. The
arrival of mmerous concrete slabs was observed in the last days of February.l

5 The search for demolition blosks at the field continued .until 2 March, Some workers

of the Bauunion had left for other ailrfield construction .sites. Most of them had gone
%o Schorfheide. Concreting was scheduled to be resumed in March. Hork was also to
start on the taxiways which meet with the runway to the north. Allegedly, the hanger
is to be provided with a glass roof, and barracks buildings ere tc be constructed.d

1o Emgm Work on the runway at Oranicnburg airfield was corpleted. Improvement

work at the field wae delayed until the area could %o be searched for demolition 25X 1
blocks.

Lo /—\_C% For location and direction of runway, sse Annex. ‘ 25X1
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35 Gopments -In late December 1952, it was stated that the munvay and

taxivays were to be completed by 5 April 1953. Probably, thie target date
will not be kept. It uas previously reported thot above-ground eenstruction
was intended. This information requires cenfiimation, .
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SEGURITY LIFOIMATION Annex

Orarienburg iirfield 25X1
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